

COH 215 Beltway Stakeholder Meeting Transcript

July 9, 2025, 2:00 PM

NOTICE: Transcript generated automatically from video recording.

Speakers:

Kevie RemyNSE, City of Henderson

Kevie RemyNSE 3:34

Hi, everyone. I'm Kevie RemyNSE from the City of Henderson. I am the construction manager for this project. I'm going to be doing your stakeholder meeting update #2 today for the Henderson 215 project.

Next slide. 3:53

So we're currently still working on pothole repairs, storm drain, the surface grinding will begin. The surface grinding will allow us to establish the temporary lane configurations. And once these lanes are established, it will allow more lanes to remain open 24-7 during the majority of the construction. Daytime remains 3 lanes open in each direction. Night is reduced to one lane in each direction. And that'll be ongoing for a little bit yet, but the contractor is pushing to, you know, get the grinding done so we can get traffic shifted around.

Next slide. 4:40

So the I-215 ramps, Green Valley Parkway on-ramp to 215 westbound will be closed tonight from 9pm to 6am. This is a continuation of the pothole repair. St. Rose Parkway on-ramp to 215 eastbound storm drain installation. We will have impacts the week of July 13th and July 20th. The hours of work will be 9 p.m. to 6am, Sunday night through Friday morning.

There will be a 2-to-3-hour ramp closure for southbound St. Rose traffic on the night of July 13th, and this will be followed by a single lane closure, left lane closure for that on-ramp.

The northbound St. Rose to eastbound 215 on-ramp will have modified access for the week of July 20th. What that means is that the access will go up and around the median. In turn, the contractor's going to do everything they can to get through that area as quickly as possible.

5:53

Next slide.

All right, so for our surface streets, Paseo Verde at St. Rose Parkway, we do have a fire hydrant installation and some median and curb realignments.

This will be ongoing through the week of July 13th. This is night work, it's 9pm to 6am. Sunday night through Friday morning. Paseo Verde will be reduced to one lane in each direction at St. Rose for this work to be completed.

St. Rose Parkway at 2.15, we are continuing our work on the storm drain modification for the weeks of July 13th and 20th. This will be night work again, 9pm to 6am. Sunday night through Friday morning. There are going to be lane restrictions on St. Rose as the contractor is working through these areas in the nighttime hours.

6:50

Next slide.

All right is there any questions? You can either raise your hand or type the question into the chat box.

7:20

OK, it sounds like there's no questions. We will start to see a lot more activity over the next month as we get the grinding done and the traffic shifted around. So be on the lookout for that and we'll see you at the next meeting. Again, if there's any questions that come up prior to the next meeting, please feel free to reach out. We have e-mail address, we have phone number, as well as the website, which we'll have updates on.

7:59

All right, thank you for your time, guys.

8:05

Thank you.

~ End of Transcript ~