COH 215 Beltway Stakeholder Meeting Transcript

August 20, 2025, 2:00 PM

NOTICE: Transcript generated automatically from video recording.

Speakers:

Steven Conner, City of Henderson Kevie Remynse, City of Henderson Brooke Prescia, City of Henderson Jeff Radke, DCS

Steven Conner 8:25

Good afternoon, everyone. Welcome to the meeting. I am Steven Conner, City engineer with the City of Henderson, and I'll go around the room here to do some short introductions.

Jeff Radke 8:59

Jeff Radke – DCS Construction Management.

Kevie Remynse 9:02

Kevie Remynse, City of Henderson Construction Management

Brooke Prescia 9:06

Brooke Prescia, City of Henderson Design.

Steven Conner 9:11

Well, welcome to the meeting. We have quite a bit of updates to show you guys in the presentation today. Just a reminder, this is the stakeholder meeting #5 and you're all here for the 215 widening project update. I'll turn it over to Kevie and then after Kevie is done, we'll open up to the room for questions, OK.

Kevie Remynse 9:32

All right, so this is stakeholder meeting #5 for the 215 project.

9:36

Next slide.

OK. So we're continuing to work on the surface grinding storm drain installation is underway on both eastbound and westbound. Currently, you'll also see some removals that have been occurring. Some of the walls, barrier rail are coming down. And the contractor is working on excavating for the retaining wall foundations. Currently, we still have the signal lane in each direction on the overnight hours from 9pm to 6am Sunday night through Friday morning. And westbound is in the new

lane configuration for the duration of construction. Eastbound, we should finish up in the next couple weeks and be in that new lane configuration for the duration of construction. And during the day, we are maintaining 3 lanes open in each direction.

You can see in the picture there, the crews installing a storm drainpipe to help with some of the drainage on the roadway. Make it safer during storm events.

10:49

Next slide.

All right, so as the surface grinding progresses, we are going to have some ramp closures this week. There has been message boards out since last week, indicating the dates. So those will all be in the eastbound direction, between Green Valley Parkway and Stephanie. And the 215 eastbound off ramps to Pecos, we're continuing the storm drain installation into early September. That work is being completed at night from 9pm to 6am. There are lane restrictions on the off ramp.

For I-215 westbound off ramp to Pecos, we're still continuing to work on the storm drain installation. Into early September and again that's at night 9pm to 6am. And there are lane restrictions on the off ramp. So we do have message boards out at the impacted ramps at least two days prior to the closure to try to help people plan their routes, and we are also updating it daily on the project website henderson215.com and it's also shared with Waze if anybody's using that app.

12:13

Next slide.

So this slide indicates the eastbound ramp closures as we know them today. The website will be updated for any shifts in the closure dates and times that may occur. The team's updating those daily. As you can see on the screen we have the dates and times indicated for any of those closures that you may see in the next few days.

12:45

Next slide.

All right. So for the surface streets, Paseo Verde Parkway at St. Rose, we're working on installation of conduit. Traffic signal relocations and light pole foundations. That work is occurring at night. Again, the 9pm to 6am schedule Sunday through Friday. There are lane restrictions on Paseo Verde, and northbound St. Rose Parkway. St Rose Parkway at 215, we're continuing to work on the storm drain system, drop inlet and storm drain installation, traffic signal modifications, and again those are happening in the overnight hours.

The lane restrictions will be on St. Rose Parkway for that work. And the drop inlets are the capture system for the storm drainpipe to get the water off the roadway in case anyone isn't aware of their functionality.

Green Valley Parkway between I-215 and Village Walk Drive. We do still have the pot holing to get to that will include some lane restrictions on Green Valley Parkway for a few nights, and that's likely to occur mid to late September.

14:01

Next slide.

We also wanted to mention some of the bike path and trail impacts, so there is a bike path closure on St. Rose Parkway between Coronado Center and Paseo Verde Drive. this is a long-term closure. The 215 trail from Green Valley Parkway to Valle Verde Drive. Will be closed for Storm Drain installation starting early September. And there will be a detour to Paseo Verde Drive.

215 trail Arroyo Grande Blvd. De Stephanie St., as a contractor begins working on the retaining walls in that area, which will allow for the additional lanes to be added. The trail will be closed and detoured again to Paseo Verde Drive. and that is scheduled to occur in late September.

In the picture you can see more storm drain excavation occurring. In the 215 area.

15:10

Next slide.

Steven Conner 15:10

Alright. Thank you Kevie. Appreciate the update. So now this is the time we're opening up for questions to the group. If anybody has questions, please raise your hand in the chat and we're more than happy to answer them. Right. Looking like there's no questions we'll go to the next slide.

And so as always, like we mentioned the NH meeting, you can contact us either if you have a contacts personally that's fine to contact us at way, but you can also go to our website henderson215.com, or e-mail at info@henderson215.com, or give us a call on the number that's listed on the screen that you can see. Our next meeting will be September 3rd at 2pm. Cassie, is that the last slide or is there another one? I see that there's more.

Waggoner, Cassie 16:14

That's the last slide.

Steven Conner 16:16

OK, perfect. Thank you. So that's all we have for this meeting. Thanks everyone for coming in. And if you have any questions between now and next meeting, reach out. If not, we'll see you at the next meeting. Thank you.

~ End of Transcript ~